

Subject: Re: BH Gym
From: Michael Shull
Date: 4/15/2019, 9:09 PM
To: Bill Jones
CC: Cathie Santo Domingo <cathie.santodomingo@lacity.org>, Nate Hayward <nate.hayward@lacity.org>, ap.diaz@lacity.org

It's not ready for this round of prop 68.

Sent from my iPhone

On Apr 15, 2019, at 12:59 PM, Bill Jones <bill.jones@lacity.org> wrote:

Mike & Cathie,

CD14 is pushing on Pershing Square. I recall from our meeting last week that the design plans for PSP are not at a stage where the project can be completed in time. I wanted to check with both of you first before responding. From my email last Friday, this is the one project that Paul says CD14 is really pushing on to make happen.

Bill Jones
Chief Management Analyst
Department of Recreation & Parks
Partnerships and Grants Administration

Los Angeles Department of Recreation and Parks
221 N. Figueroa Street, Suite 200
Los Angeles, California 90012

Phone: 213.202.5657
e-mail: bill.jones@lacity.org



PARK PROUD LA - We build healthy communities through people, parks and programs.

visit our department at: <http://www.laparks.org/>

----- Forwarded message -----

From: **Paul Habib** <paul.habib@lacity.org>
Date: Mon, Apr 15, 2019 at 12:26 PM
Subject: Re: BH Gym
To: Nate Hayward <nate.hayward@lacity.org>
Cc: Rocio Hernandez <rocio.hernandez@lacity.org>, Bill Jones <bill.jones@lacity.org>

Thanks Nate. Appreciate the prompt follow-up., It looks like BH Sports Center won't make this round, so instead of BH Sports Center, we really want to add Pershing Square. The final list would then be Hazard Rec Center, First and Broadway, Pershing Square, and the acquisition and development of the parcel by Matthews and Soto.

Paul Habib

Chief of Staff

[Office of Councilmember José Huizar](#)

City of Los Angeles | Council District 14

200 N. Spring St | Room 465

Los Angeles, CA 90012

(213) 473-7014 office | (213) 847-0680 fax

On Mon, Apr 15, 2019 at 12:20 PM Nate Hayward <nate.hayward@lacity.org> wrote:

Hi CD14,

I checked in with BOE in regards to the Boyle Heights Gym and there is no physical way they can complete it by the December 2021 completion date. Their schedule has them completing in late 2022 and they haven't even begun design yet. That being said, we would like to go after Prop 68 funding in the next round, expected to be released in 2020.

Finally, you asked us to evaluate Ramon Garcia and Wabash if BH Gym is not doable. We went back and evaluated both and think Ramon Garcia could do well. I spoke to Rocio briefly on Friday and she stated this would be okay, but I want to triple check and make sure.

If this okay, we will begin outreach for it. If you would like CD14 branding on the flyers, we would be more than happy to do so. If so, please send over the logos and we will get started on the flyers.

Please let me know if the above looks good. I will be reaching out to the park tomorrow to discuss meeting dates if I don't hear otherwise from you all.

Thanks!!

Nate Hayward

Senior Project Coordinator

Los Angeles Department of Recreation & Parks

Partnerships and Grants Administration

221 N. Figueroa Street, Suite 200

Los Angeles, California 90012

Phone: 213.202.5665

e-mail: nate.hayward@lacity.org